STATE OF HAWAI‘I
DEPARTMENT OF LAND AND NATURAL RESOURCESOFFICE OF
CONSERVATION AND COASTAL LANDS
Honolulu, Hawai‘i

March 23, 2018

CDUP: MA-3663
Board of Land and
Natural Resources
State of Hawai‘i
Honolulu, Hawai‘i
REGARDING: Time Extension Request for Conservation District Use

Permit (CDUP) MA-3663 for Shoreline Erosion Control

APPLICANT: Hololani Resort Condominiums
LANDOWNER: Hololani Resort Condominiums /State of Hawai‘i
LOCATION: 4401 Lower HonoaPi‘ilani Road, Lahaina, Maui
Tax May Key: (2) 4-3-010:009 and adjacent submerged land
SUBZONE: Resource
BACKGROUND (Exhibit A & B)

CDUP MA-3663 was approved by the Board of Land and Natural Resources on May 9,
2014 for the Hololani Resort Condominiums (HRC) Shore Protection Project subject to
thirty-one (31) terms and conditions.

TIME EXTENSION REQUEST (Exhibit C)

The Office of Conservation and Coastal Lands (OCCL) received a request from HRC via
their consultant Sea Engineering, to extend the time to initiate construction. Further
discussion with HRC’s counsel indicated that an extension to complete construction
would also be necessary.

According to Sea Engineering, since the CDUP was authorized, during the initial 2-year
period, additional requirements requested by the Maui County Planning Department were
completed, the Special Management Area Permit and Shoreline Setback Variance was
issued in July, 2016 and the first time extension for the CDUP was granted in April,
2016. The projects final plans were completed in August 2017 with minor changes
occurring in the ensuing months. Construction plans have been forwarded to the
Department for approval and as the construction plan reviewer, the OCCL awaits the
completion of the land disposition prior to signing off on the plans.
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As part of the final design, in coordination with the Maui County Department of Public
Works, an agreement was reached to design and construct a new storm drain outlet at the
north end of the property. This design incorporates a permanent shoreline access
stairway and will protect a section of Lower HonoaPi‘ilani Road that is threatened by
coastal erosion. The project went to bid in November 2017 and a contractor was selected
in December.

The Right of Entry and Easement request was presented to and approved by the Board on
January 12, 2018. The entry and easement are subject to approval by the Governor and
concurrence from the Legislature. The completion of the Legislative action may not be
possible until late May or early June. Further, if the conditions for the ROE and
easement are not completed by early May, the project will likely have to be postponed
until Spring 2019 due to-weather and seasonal conditions.

AUTHORITY FOR GRANTING TIME EXTENSIONS:

The authority for the granting of time extensions is provided in the Hawai‘i
Administrative Rules (HAR), §13-5-43, that allows for permittees to request time
extensions for the purpose of extending the period of time to comply with the conditions
of a permit.

Additionally HAR, §13-5-43(c), states: "Time extensions may be granted by the board
upon the second or subsequent request for a time extension on a board permit, based on
supportive documentation from the applicant.

BASIS FOR TIME EXTENSIONS:

A time extension may be sought when a Permittee is unable to initiate or complete a
project within the stipulated time frame. The Board grants time extensions when a
Permittee demonstrates some sort of hardship or delay in initiating work on a particular
project. Moreover, the Permittee should be able to demonstrate that the hardship or delay
has not been self-imposed and that some good faith effort has been made to undertake the
project.

DISCUSSION:

In the present case, none of these factors suggest any reason to deny the request. The
Permittee has endeavored to obtain all permits and approvals prior to initiating the
project. Approval of the time extension request shall hopefully provide the time needed
to complete the project.

RECOMENDATION:

That the Board of Land and Natural Resources APPROVE a two year time extension to
initiate and complete the Shoreline Erosion Control structure located at 4401
HonoaPi‘ilani Road, Lahaina, Maui, Tax May Key: (2) 4-3-010:009 and adjacent
submerged land subject to the following conditions:
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1. That condition #7 of CDUP MA-3663 is amended to provide that the Permittee
has until May 9, 2020 to initiate construction and until May 9, 2021 to complete
construction; and

2. That all other conditions imposed by the Board under CDUP MA-3663, as
amended, shall remain in effect.

Respectfully submitted,

S 702

K. Tiger Mills, Staff Planner

Office of Conservation and Coastal Lands
Approved for submittal:

ézr,z@ (u&/

e D. Case, Chairperson
Boar of Land and Natural Resources
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STATE OF HAWAII
DEPARTMENT OF LAND AND NATURAL RESOURCES

Office of Conservation and Coastal Lands " it
POST OFFICE BOX 621 ..
HONOLULU, HAWATI 96809

CDUP: MA-3663
MAY § 3 018
Jim Barry
Sea Engineering Inc.
~ Makai Research Pier

Waimanalo, HI 96795

Dear Mr. Barry:

This letter is to inform you that on May 9 2014, the Board of Land and Natural Resources
(BLNR) approved Conservation District Use Application (CDUA) MA-3663 for the Hololani
Resort Condominiums shore protection project, located at Kahana, Lahaina, Island of Maui — °
TMK: (2) 4-3-010:009, subject to the following conditions:

1.

The permittee shall redesign a shoreline protection structure that is located substantially
landward of the May 2, 2013 certified shoreline;

The permittee shall comply with all applicable statutes, ordinances, rules, and regulations
of the federal, state, and county governments, and applicable parts of this chapter;

The permittee, its successors and assigns, shall indemnify and hold the State of Hawaii
harmless from and against any loss, liability, claim, or demand for property damage,
personal mJury, and death arising out of any act or omission of the applicant, its
successors, assigns, officers, employees, contractors, and agents under this permit or
relating to or connecﬁd with the granting of this permit;

The permittee- shall obtain a land disposition from the department for any remaining
portion of the shoreline protection structure on state lands;

____The permittee shall comply. with all applicable department of health administrative rules;—

Before proceeding with any work .authorized by the department or the board, the
permittee shall submit four copies of the construction plans and specifications to the
chairperson or an authorized representative for approval for consistency with the
conditions of thie permit and the: declarations set forth in the permit application. Three of
the copies will be returned to the permittee.. Plan approval by the chairperson does not
oconstitute approval required from other agencies;

EXHIB
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10.

11.

12.

13.

14.

15.

'16.

Unless otherwise authorized, any work or construction to be done on the land shall be
initiated within two years of the approval of such use, in accordance with construction.
plans that have been signed by the chairperson, and shall be completed within three years
of the approval of such use. The permittee shall notify the department in writing when
construction activity is injtiated and when it is completed;

All representations relative to mitigation set forth in the accepted environmental
assessment for the proposed use are incorporated as conditions of the permit;

The permittee understands and agrees that the permit does not convey any vested right(s)
or exclusive privilege;

In issuing the permit, the department and board have relied on the information and data
that the permittee-has provided in connection with the permit application. If, subsequent
to the issuance of the permit such information and data prove to be false, incomplete, or
inaccurate, this permit may be modified, suspended, or revoked, in whole or in part, and
the department may, in addition, institute appropriate legal proceedings;

Where any interference, nuisance, or harm may be caused, or hazard established by the
use,the;gennitteeshallberequiredtotakemeasurestominimizeorelimim_;tethe
interference, nuisance, harm, or hazard;

Obstruction of public roads, trails, lateral shoreline access, and pathways shall be avoided
or minimized. Tf obstruction is unavoidable, the permittee shall provide alternative roads;
trails, lateral beach access, or pathways acceptable to the department;

During construction, appropriate mitigation measures shall be implemented to minimize
impacts to off-site roadways, utilities, and public facilities;

The permittee shall obtain a county building or grading permit or both for the use prior to
final construction plan approval by the department;

The pemmittee acknowledges that the approved work shall not hamper, impede, or
otherwise limit the exercise of traditional, customary, or religious practices of native
Hawaiians in the immediate area, to the extent the practices are provided for by the .
Constitution of the State of Hawaii, and by Hawaii statutory and case law;

Should historic remains such as artifacts, burials or concentration of charcoal be
encountered during construction activities, wotk shall cease immediately in the vicinity
of the find, and the find shall be protected from further damage. The Historic. .

17.

Proservation Division shall be contacted (692-8015), which will assess the significance of
the find and recommend an appropriate mitigation measure, if necessary; -

Monitoring of the nearshore water quality shall be conducted in accordance with best
management practices;
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18.

19.

20.

21,

22

23,

24,

25.

26.

Work shall be conducted during calm weather periods to the most practical extent
possible and no work shall occur if there is high surf or ocean conditions that will create
unsafe work or beach conditions;

The permittee shall implement the proposed Best Management Practices (BMPs) and
monitoring and assessment plan to maintain BMPs to minimize dirt and silt from entering
the ocean and the ability to contain and clean up fuel, fluid, or oil spills immediately
under this authorization and immediately report any spills or other contamination(s) that
occurs at the project site to the Department of Health and other appropriate agencies;

The permittee shall ensure that excessive siltation and turbidity is contained or otherwise
minimized to the satisfaction of all appropriate agencies, through silt containment devices
or barriers, or other requirements as necessary;

Appropriate safety and notification procedures shall be implemented. This shall include
high visibility safety fencing, tape or barriers to keep people away from the active
construction site and a notification to the public informing them of the project;

The activity shall not adversely affect a federally listed threatened or endangered species
or a species proposed for such designation, or destroy or adversely modify its designated
critical habitat;

The activities shall not substantially disrupt the movement of those species of aquatic life
indigenous to the area, including those species, which normally migrate through the area;

When the Department is notified that an individual activity deviates from the scope of
work approved by this authorization or activities are adversely affecting fish or wildlife
resources or their harvest, the Chairperson will direct the permittee -to undertake
corrective measures to address the condition affecting these resources. The permittee
must suspend or modify the activity to the extent necessary to mitigate or eliminate the
adverse effect; '

No contamination of the marine or coastal environment (trash or debris) shall result from
project-related activities authorized under this permit;

“The Office of Conservation and Coastal Lands shall be notified (587-0377) in advance of

the anticipated construction dates and shall be notified immediately if any changes to the
scope.or schedule are anticipated; ‘

The permittee shall maintain safe lateral beach access for the life time of the structure; .-

28,

29.

If flanking or end effects are detected on the Royal Kahana property and can be attributed
to the Hololani shoreline protection structure, the permittee shall place beach grade sand
in the area to mitigate such effects;

The permittee shall provide, maintain, and properly add signage for a public access
through the propeérty to the shoreline;

3
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30.  Other terms and conditions as may be prescribed by the Chairperson; and

31,  Failure to comply with any of these conditions shall render this Conservation District Use
Permit null and void, .

Finally, ‘we ask that you comply with the recommendation of our State Historic Preservation
Division (SHPD) in regards to the need to prepare an archaeological monitoring plan, and that a
draft archaeological monitoring plan be provided to SHPD for approval prior to project initiation
(letter attached).

Should you have any questions, please contact Sam Lemmo of the Office of Conservation and
Coastal Lands at 587~0377 Please have the permlttee acknoy eipt of this permit and

to the OCCL within thirty (30) days.

Samuel J. Lemmo, Administrator
Office of Conservation and Coastal L.ands

Hololani Ao AD
by Sheart Alen s Prasdovsf

Recdipt acknowledged:

(2- (3~ 7
Date:

Attachment

c: Chairperson
MDLO
County of Maui Plantiing Department, Public Works




Sea Engineering, Inc.

Makai Research Pier » Waimanalo, Hawaii 26795-1820 « E-mail: sei@secengineering.com
Phone: (808) 259-7966 / FAX {808) 259-8143 « Website: www.seaengineering.com

March 1, 2018

Mr. Samuel J. Lemmo, Administrator

Office of Conservation and Coastal Lands,

State of Hawaii, Department of Land and Natural Resources
Post Office Box 621

Honolulu, HI, 96809
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Dear Mr. Lemmo,

Subject: Permanent Shore Protection of the Hololani Resort Condominiums: Extension for
CDUP MA3663

The Hololani Resort Condominiums (the Hololani) are located at 4401 Lower Honoapiilani Road
in the Kahana area of Maui (TMK (2) 4-3-010:009) and have had an on-going coastal erosion
problem since approximately 1988. The Hololani Shore Protection Project (the project) has been
working to acquire the necessary permits to proceed with construction of shore protection since
2011. On May 13, 2014, the Department of Land and Natural Resources, Office of Conservation
and Coastal Lands (DLNR-OCCL), approved a Conservation District Use Permit (CDUP
MA3663) for the project. The approval specified that construction should be initiated within two
years of approval, and that it be completed within three years. During the initial two-year
period, the project completed additional requirements requested by the County of Maui Planning
Department, and was issued a Maui Special Management Area Permit and Shoreline Setback
Variance in July, 2016. The project requested an extension of the CDUP in April, 2016, and 2-
year extension was granted in May with construction mandated to begin by May, 2018 and

completed by May, 2019.

The project final plans were completed in August, 2017, with minor changes occurring in
ensuing months. As part of the final design, the project agreed to design and construct a new
storm drain outlet at the north end of the Hololani property in coordination with the Maui
Department of Public Works. The final design also incorporates a permanent shoreline access
stairway, and will protect a section of Lower Honoapiilani Road that is threatened by coastal
erosion. The project went to bid by invitation in November, 2017, and a contractor (Kiewit
Pacific, Inc.) was selected in December. Start of work was to be April 2, 2018.

An application for both a Right-of Entry (ROE), and an easement and lease for the use of State
lands was submitted to the Maui office of the DLNR Land Division on September 18, 2017.

The ROE and Easement request was presented to the Board of Land and Natural Resources on
January 12, 2018. The request was granted and, based on the staff report, the ROE was subject

EXHIBIT ¢
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to:

A. The standard terms and conditions of the most current right-of-entry permit document
Jorm, as may be amended from time to time; and

B. Such other terms and conditions as may be prescribed by the Chairperson to best serve
the interests of the State.

On February 6, 2018, the project was notified of the Board action, and that the ROE would be
contingent of issuance of the easement and lease for use of State land.

Since that notification, the project has drafted a concurrent resolution for legislative action, and
are pursuing the easement and lease with all possible speed. However, we have been notified
that completion of the legislative action will not be possible until late May or early June, at best.
That timeline pushes the construction schedule into the winter wave regime and out of the
weather window necessary for construction.

The project is still hopeful that the DLNR Land Division will work with the project to find a way
to issue a ROE in time to meet the project schedule. However, if no ROE is received by early
May, the project will likely have to postpone start of construction until the next favorable
weather window in the Spring of 2019.

Due to all considerations noted above, the project requests a three-year extension for CDUP MA-
3663 as a contingency in case postponement of construction is required.

Thank you for your assistance with this project.

James H. Barry, P.E.

Coastal Engineer
Sea Engineering, Inc.



